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       Implementing Procedure        APPROVED: ___(Signature on File)______ 

                                                                                                                  EMCBC Director 

           ISSUED BY:  OFFICE OF FINANCIAL MANAGEMENT 

 

1.0       PURPOSE  

 

The purpose of this Procedure is to establish certification, reporting and surveillance 

requirements for Earned Value Management System (EVMS) at the Small Sites Projects.   

 

2.0  SCOPE 

 

The scope of this procedure includes EVMS certification reviews and surveillances on 

projects managed by EMCBC.   

 

3.0       APPLICABILITY 

 

This procedure applies to Small Site Projects managed by the EMCBC Office Director 

with a Total Project Cost greater than $50M and an approved Baseline (CD-2): Argonne 

National Laboratory (ANL), Brookhaven National Laboratory (BNL), Energy 

Technology Engineering Center (ETEC), Moab, Stanford Linear Accelerator Center 

(SLAC), Separations Process Research Unit (SPRU), Nevada National Security Site 

(N2S2), Los Alamos National Laboratory (LANL), and West Valley Demonstration 

Project (WVDP).   

 

4.0 REQUIREMENTS AND REFERENCES 

 

 4.1 Requirements 

 

4.1.1 DOE O 413.3B, Program and Project Management for the Acquisition of 

Capital Assets, November, 2010 

 

4.1.2 DOE G 413.3-10, Earned Value Management System (EVMS), May 6, 

2008 

 

4.2 References 

 

4.2.1 Policy, EMCBC PS-413.3B, Subject: Program and Project Management 

for the Acquisition of Capital Assets, Rev. 2 

 

4.2.2 Procedure, EMCBC IP-413.3B, Consolidated Business Center Acquisition 

Advisory Board, Rev. 2. 

 

Date 06/23/11          

 

Environmental Management Consolidated Business Center (EMCBC) 

 

Subject:  Earned Value Management System (EVMS) Certification, 

                Reporting and Surveillance Requirements for Small Sites Projects 
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4.2.3 Memo, J.E. Surash to Distribution, Subject:  “Establishing the 

Requirements for an Earned Value Management System, Standardizing 

Minimal Reporting Requirements, and Implementing and Earned Value 

Management System Surveillance Program” dated July 6, 2007 

 

5.0  DEFINITIONS and ACRONYMS – Not Used 

 

6.0 RESPONSIBILITIES 

  
6.1 Office Director  

 

6.1.1 Ensure consistent implementation of EVMS reporting between  

 sites;  

 

6.1.2 Assure surveillance and certification requirements of DOE O 413.3B are 

completed per the requirements contained in Attachment C, EM 

Consolidated Business Center (EMCBC) Earned Value Management 

system (EVMS) Certification and Surveillance Plan; and 

 

6.1.3 For delegated projects with TPC > $50M, direct the completion of an 

Earned Value Management System certification per the requirements 

contained in Attachment C, EM Consolidated Business Center (EMCBC) 

Earned Value Management system (EVMS) Certification and Surveillance 

Plan. 

 

6.2 Site Manager/Federal Project Director 

  
6.2.1 Ensure that the Contractors at the Small Sites are submitting monthly 

 EVMS reports in accordance with EM requirements; 

          

6.2.2 Review contractor monthly EVMS data for completeness and accuracy; 

 

6.2.3 Assure that environment, safety, health, quality assurance, and security 

requirements are met for all CD and BCP actions; 

 

6.2.4 Ensure that monthly EVMS data is entered into IPABS Project Execution   

            Module (PEM);  

 

6.2.5 Approve contractor modifications to the OMB reporting formats to 

 accommodate site specific needs; and 

 

6.2.6 Ensure site assessment and surveillance procedures include an EVMS 

Surveillance Plan per the requirements contained in Attachment C, EM 

Consolidated Business Center (EMCBC) Earned Value Management 

system (EVMS) Certification and Surveillance Plan.  
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6.3     EMCBC Planning Team Program Analyst 

 

6.3.1 Review and analyze EVMS site reports, as requested; 

 

6.3.2 As the Small Sites IPABS Administrator, ensure completeness and 

 timeliness of data entries; and 

 

6.3.3 Lead the EVMS certification process on delegated projects per the 

requirements contained in Attachment C, EM Consolidated Business 

Center (EMCBC) Earned Value Management system (EVMS) 

Certification and Surveillance Plan. 

 

7.0 GENERAL INFORMATION – Not Applicable 

 

8.0 PROCEDURE 

 

8.1 The objective of this procedure is to ensure that project performance are 

 consistent in accordance with (1) the Office of Environmental Management (EM) 

 requirements per the Integrated Planning, Budgeting and Accounting System 

 (IPABS), (2) the Office of Management and Budget (OMB) contract performance 

 report formats, and direction provided by the Deputy Assistant Secretary for 

 Acquisition and Project Management (EM-50) as described in Requirement 3.3 of 

 this procedure; 

 

8.2 Perform EVMS certifications and surveillances on delegated projects with TPC > 

$50M per the requirements contained in Attachment C, EM Consolidated 

Business Center (EMCBC) Earned Value Management system (EVMS) 

Certification and Surveillance Plan. 

 

8.3 Review Contractors EVMS reports to ensure compliance with EM requirements 

 (i.e. use of OMB contract reporting formats per Attachment A); 

 

8.4 Review Contractor EVMS reports using the EVMS Guidelines (Attachment B) to 

document compliance; 

 

8.5 Enter, review and approve the following EVMS data in IPABS/PEM:  BCWS,   

 BCWP, ACPW, BAC, EAC, Management Reserve Remaining (MRR), Status of   

 the Project, Variance analyses, Corrective Actions, and Progress Toward and   

 Estimated Completion of Recovery; 

 

8.6 Monthly reviews are conducted per site assessment and surveillance procedures. 

 

 9.0 RECORDS MAINTENANCE 

 

 Records should be submitted consistent with sites reporting and surveillance procedures. 
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 10.0 ATTACHMENTS 

 

 10.1 Attachment A, Office of Management and Budget Contract Reporting Formats: 

  

 10.1.2 Format 1, DD Form 2734/1, APR 05, Work Breakdown Structure 

 10.1.3 Format 2, DD Form 2734/2, APR 05, Organizational Categories 

 10.1.4 Format 3, DD Form 2734/3, APR 05, Baseline 

 10.1.5 Format 4, DD Form 2734/4, APR 05, Staffing 

 10.1.6 Format 5, DD Form 2734/5, APR 05, Explanations and Problem 

  Solving 

 

Attachment A forms may be found at: 

http://www.acq.osd.mil/pm/currentpolicy/cpr_cfsr/CPR_81466.xls 

 

10.2 Attachment B - EVMS Guidelines 

 

 10.3 Attachment C – EM Consolidated Business Center (EMCBC) Earned Value 

Management System (EVMS) Certification and Surveillance Plan. 
 

11.0 FLOWCHART  

http://www.acq.osd.mil/pm/currentpolicy/cpr_cfsr/CPR_81466.xls
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IP-413-01, Rev. 2 Flowchart 
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Attachment A, Office of Management and Budget Contract Reporting Formats        IP-413-01, Rev. 2   

 10 
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Earned Value Management System (EVMS) Guidelines 
  Organization

1

One WBS per project

All Contract Line Items and End Items

WBS elements for reporting; WBS dictionary

Down to Control Account (minimum)

Definition of Work Scope

Evolves with program requirements

2

Organizational Breakdown Structure

All work assigned

Include major Subcontractors

3

Schedules - Master, Intermediate and detail

Control Account Plans

Performance reports by WBS and OBS

Responsibility Assignment Matrix (RAM)

Statement of Work

Work Authorization

WBS and OBS

4

Organizations assignment/Authority (Org Chart)

Overhead Process - resources assigned, budgets established, expense controlled

Chart of Accounts

5

RAM - Control account is the intersection of the WBS & OBS

Performance elements

Manufacturing Requirements Planning (MRP) or Enterprise Requirements Planning (ERP) 

schedule

Identify the company organization or function responsible for controlling overhead (indirect costs).

Provide for the integration of the program work breakdown structure and the program organizational structure in a manner that 

permits cost and schedule performance measurement by elements of either or both structures as needed.

Define the authorized work elements for the program.  A work breakdown structure (WBS), tailored for effective internal 

management control, is commonly used in this process.

Identify the program organizational structure including the major subcontractors responsible for accomplishing the authorized 

work, and define the organizational elements in which work will be planned and controlled.

Provide for the integration of the company's planning, scheduling, budgeting, work authorization and cost accumulation 

processes with each other, and as appropriate, the program work breakdown structure and the program organizational 

structure.



Attachment B, EVMS Guidelines            IP-413-01, Rev. 2   

 12 

  

 

 
Planning, Scheduling and Budgeting

6

Expected logical sequence of work, relationships and interdependencies

Clear definition of start and completion of task (discrete work)

Can be summarized by either WBS or OBS from detail tasks

Traceable to the WBS and Statement of Work (SOW)

Task durations are meaningful (usually short)

Basis for measuring performance

Provides current status and forecasts of completion dates

Supports development of critical path

7

Objective completion criteria to measure progress

Interim milestones and lower tier tasks to measure progress

Control Account Plans

8

Performance Measurement Baseline (PMB) - within 90 days of contract award

BCWP vs. BCWS vs. ACWP

Planning packages

Summary level planning packages

Over-target Baseline (OTB)

Management Reserve

Work authorization document

9

Labor  - Hours and Dollars

Subcontract Labor - Hours and Dollars

Material

Travel

Depreciation for equipment, facilities unique to this program/project.

Other Direct Costs

Natural flow of work (don't front load)

Related to contract events that will be supported by completion of this effort

RAM dollarized

Bill of Materials (BOM)

Establish and maintain a time-phased budget baseline, at the control account level, against which program performance can be 

measured.

Compares work accomplished (performed) with work scheduled and actual cost at the 

control account level

Schedule the authorized work in a manner which describes the sequence of work and identifies significant task 

interdependencies required to meet the requirements of the program.

Establish budgets for authorized work with identification of significant cost elements (labor, material, etc.) as needed for 

internal management and for control of subcontractors

Control Account Plans (CAP) and Work Package Plans include appropriate direct cost 

elements

Includes critical target dates, milestones, contractual events, accomplishment criteria, and 

project decision points

Identify physical products, milestones, technical performance goals, or other indicators that will be used to measure progress.
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10

Uniquely defined Work packages - where the work is performed

Planning Packages

Assigned to a single organizational element or IP Team aligned with functional disciplines

Scheduled start and completion dates; with interim milestones where possible

Duration - reasonable

Level of effort

11

Control account plan total budget

Work package budget

Planning package budget

Budget Log

12

Held to lowest practical level (10-20% max)

When level of effort is mixed with a discrete control account, ensure visibility of both

13

Overhead (The project or program management, computing)

Burden (Corporate Allocations - management, computing, etc.)

Usage and Occupancy

General and Administrative Expense

Organization chart - identify organization(s) maintaining and managing indirect costs 

Overhead policies and procedures are traceable, rational

Chart of Accounts

Consistent and proper accounting (Cost Accounting Standards Board (CASB)

14

Program Control Log (sometimes called a Budget Log)

Cost Performance Reports (CPRs)

15

Program Control Log (sometimes called a Budget Log)

Contract Budget Base (total Contract Value less Fee)

   Program Management Reserve

   Undistributed Budget

   Planning Packages

   Performance Measurement Baseline (Direct Costs, Indirect Costs, Functional        

Management Reserve (not recommended))

Identify and  control level of effort activity by time-phased budgets established for this purpose.  Only that effort which is 

unmeasurable or for which measurement is impracticable may be classified as level of effort.

To the extent it is practicable to identify the authorized work in discrete work packages in hours, dollars and/or other 

measurable units.

Provide that the program target cost goal is reconciled with the sum of all internal program budgets and management reserves.

Identify management reserves and undistributed budget.

PMB (showing monthly changes identifying contract mods, current value and changes to 

management reserve)

Establish overhead budgets for each significant organizational component of the company for expenses which will become 

indirect costs.  Reflect in the program budgets, at the appropriate level, the amounts in overhead pools that are planned to be 

allocated to the program as indirect costs.

Provide that the sum of all work package budgets plus planning package budgets with a control account equals the control 

account budget
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Accounting Considerations

16

17

Monthly CPR Report

18

Organization chart; OBS structure (roll-up scheme)

Program established charging structure that matches to OBS and WBS

19

Cost collection account structure - identifies chargeable items to cost centers

Cost collection mapping.

20

Primarily used for manufacturing - MRP and ERP systems

21

Usage accountability - accepted costing techniques.

Analysis and Management Reports
22

Cost Performance Report

BCWS, BCWP, ACWP, Schedule Variance, Cost Variance, Variance at Completion, 

Variance Analysis Report (VAR)

Variance thresholds to establish reporting criteria for VARs.

Record direct costs in a manner consistent with the budgets in a formal system controlled by the general books of account.

WBS Structure (roll-up scheme) showing hierarchy of WBS elements, control accounts and 

work packages.

An EVMS system should be able to roll costs in various ways - by WBS, by control 

account, by cost element; by cost element by control account; by Subcontractor by control 

account, by WBS; by functional organization by control account, by cost element; and any 

other way you can think of - flexibility.

Record all indirect costs which will be allocated to the project.

Summarize Direct Costs from the control accounts into the contractor's organization elements without allocation of a single 

control account to two or more organizational elements.

For each control account and each cost element within the control account there should be a 

unique charge line. (minimum)

When a work breakdown structure is used, summarize direct costs from control accounts 

into work breakdown structure without allocation of a single control account to two or 

more work breakdown structure elements.

3) Full accountability of all material purchased for the project including the residual 

inventory.

1) Comparison of the amount of planned budget and the amount of budget earned 

for work accomplished.  This comparison provides the schedule variance.

2) Comparison of the amount of the budget earned and the actual direct costs for 

the same work.  This comparison provides the cost variance.

At least on a monthly basis, generate the following information at the control account and other levels as necessary for 

management control using actual cost data from, or reconcilable with, the accounting system.

Identify unit costs, equivalent unit costs, or lot costs when needed.

For EVMS, the material accounting system will provide for:

1) Accurate cost accumulation and assignment of costs to control accounts in a 

manner consistent with the budgets using recognized, acceptable costing techniques.

2) Cost performance measurement at the point in time most suitable for the 

category of material involved, but no earlier than the time of progress payments or 
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Attachment B, EVMS Guidelines  

  

  

23

Variance Analysis Report (VAR)

Reason, Action, Impact Statements (Root Causes, Action Plans)

Update EAC if necessary

Analyze Schedule impact on whole program

24

Indirect Variance Analyses

Thresholds

Reason, Action, Impact Statements (Root Causes, Action Plans)

Update EAC if necessary

25

26

Follow-up of action plans to verify implementation.

Risk management data and metrics.

Management action plans and review briefings.

To complete performance index (TCPI)

27

Operational Metrics

Basis of estimates

Risk Management Plans (identification, mitigation, and opportunities)

Earned Value Metrics

EACs

Material and subcontractor performance data

Implement managerial action taken as the result of earned value information.

Evaluate performance to date efficiency achieved by performing organizations for complete 

work and comparing it to remaining budget.

Develop revised estimates of cost at completion based on performance to date, commitment values for material, ad estimates of 

future conditions.  Compare this information with the performance measurement baseline to identify variances at completion 

important to company management and any applicable customer reporting requirements including statements of funding 

requirements.

Use the same data, information and variance explanations for internal and external reporting

Identify, at least monthly, the significant difference between both planned and actual schedule performance and planned and 

actual cost performance, and provide the reasons for the variances in the detail needed by program management.

Identify budgeted and applied (or actual) indirect costs at the level and frequency needed by management for effective control, 

along with the reasons for any significant variance.

Summarize the data elements and associated variance through the program organization and/or work breakdown structure to 

support management needs and any customer reporting specified in the project.
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Revisions and Data Maintenance
28

Contractual change documents.

Control Account/work package/planning packages

Master schedules, intermediate schedules, detailed schedules

Statement of Work (SOW), WBS, and WBS dictionary.

Work authorization documents

CPRs and applicable management reports

29

Contractual change documents.

Control Account/work package/planning packages

Master schedules, intermediate schedules, detailed schedules

Statement of Work (SOW), WBS, and WBS dictionary.

Work authorization documents

CPRs and applicable management reports

30

31

32

Incorporate authorized changes in a timely manner, recording the effects of such changes in the budgets and schedules.  In the 

directed effort prior to negotiation of a change, base such revisions on the amount estimated and budgeted to the program 

organizations.

Change control logs (management reserve, undistributed budget, performance measurement 

baseline, and contract budget base)

Retroactive change control process including approval of internal management and external 

customer.

Prevent revisions to the program budget except for authorized changes.

Change control logs (management reserve, undistributed budget, performance measurement 

baseline, and contract budget base)

Document changes to the performance measurement baseline.

Change control logs (management reserve, undistributed budget, performance measurement 

baseline, and contract budget base)

Change control logs (management reserve, undistributed budget, performance measurement 

baseline, and contract budget base)

Reconcile current budgets to prior budgets in terms of changes to the authorized work and internal replanning in the detail 

needed by management for effective control.

Control retroactive changes to records pertaining to work performed that would change previously reported amounts for actual 

costs, earned value, or budgets.  Adjustments should be made only for correction of errors, routine accounting adjustments, 

effects of customer or management directed changes, or to improve the baseline integrity and accuracy of performance 

measurement data.
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EM Consolidated Business Center (EMCBC) 

Earned Value Management System (EVMS)  

Certification and Surveillance Plan 
 

I. PURPOSE 

This plan is issued to provide a uniform way to ensure that an Earned Value Management 

System (EVMS) meets the thirty-two (32) ANSI/EIA-748 EVMS guidelines and nine (9) 

management processes.  The purpose of this document is to provide instructions and a template 

for the EVMS Certification/Surveillance.  

 

Certification is a process that involves reviewing and certifying that the design and 

implementation of a contractor’s EVMS is in conformance with ANSI/EIA-748.  The 

certification is not to verify how well projects or programs are performing, but to assess the 

capability of the system to provide an objective measure of progress and the effective use of the 

system by the contractor and for the Department.  Elements of the EVMS are evaluated 

individually and as a whole to ensure that they meet the intent of ANSI/EIA 748.  EVMS 

certification applies to the following: 

 Projects with a TPC between $20M and $50M require self-certification by the 

contractor. 

 Projects with a TPC between $50M and $100M require certification by the PMSO (in 

this case EMCBC). 

 Projects with a TPC greater than $100M requires certification by OECM (EMCBC 

will review certification materials for assigned projects prior to submission to OECM 

for certification review). 

 

Surveillance is the recurring process of reviewing a contractor’s EVMS to ensure continued 

compliance with ANSI/EIA-748.  An effective surveillance process ensures that the key 

elements and the use of an EVMS are maintained over time and on subsequent projects.  The 

purpose of surveillance is to ensure that the contractor is continuing to use their EVMS 

effectively to monitor and manage cost, schedule and technical performance.  The cost 

thresholds listed above for EVMS Certification also apply to EVMS Surveillance responsibility. 

 

The results of system surveillances are documented in a written report, consistent with the Site 

Surveillance Program. The report will be issued in accordance with the annual EVMS 

surveillance schedule and should include an overall assessment of the contractor’s 

implementation of the EVMS, scope of the review, personnel interviewed, and findings of 

deficiency or non-compliance that resulted in Corrective Action Requests (CARs). 
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This Plan has been developed to document the ability of the contractor to implement the EVMS 

as an integral part of its management process and to ensure that cost and schedule reports provide 

DOE with: 

 Timely and reliable cost, schedule, and technical performance measurement data and 

information that depicts actual conditions; 

 Data and information that is auditable; 

 Timely indications of actual or potential problems; 

 Comprehensive variance analysis and corrective action reporting regarding cost, 

schedule, technical, and other problem areas, as well as proposed date(s) for cost and 

schedule recovery; and 

 Insights on actions taken to mitigate risks to the program. 

 

This Plan also serves as a mechanism to document that the contractor’s EVMS meets and/or 

continues to be compliant with the thirty-two (32) ANSI/EIA-748 EVMS guidelines and nine (9) 

management processes by: 

 Training designated program personnel in the use of the EVMS; 

 Integrating cost, schedule, and technical planning into a single, well-controlled 

performance measurement baseline. 

 Establishing clear lines of authority and responsibility for accomplishment of work 

elements; 

 Using information early, and continuously, to formulate corrective actions and work 

around plans to mitigate significant variances from the baseline plan; 

 Providing valid and timely management information; and 

 Ensuring the integration of management systems. 

 

This Plan also serves to accomplish the following oversight activities:  

 Encourage continuous improvement and innovation of the EVMS to include 

people, processes, tools, and techniques. 

 Maintain a disciplined process using EVMS  

 Follow-up on the contractor's corrective action to assure the current and any 

foreseeable problems are eliminated. 

 Maintain metrics to determine the effectiveness of the EVMS and to distinguish 

between systemic and non-systemic problems. 

 



Attachment C EMCBC EVMS Certification and Surveillance Plan  IP-413-01, Rev. 2   

 19 

II.  SCOPE 

 

Certification review scope encompasses a project’s statement of work as reflected by a project 

specific contract and/or PEP.  When a contractor has multiple projects, certification may be 

accomplished on a single or multiple project basis, with this decision being dependent primarily 

on the types of projects being managed and where each project is in its life cycle.   

 

The EVMS surveillance process is risk-based and assessed annually, with a requirement to 

review all nine (9) management processes and thirty-two (32) guidelines over the course of a 

year. This allows flexibility in the timing of scheduled reviews and adjusting for key program 

events so that surveillance does not intrude on program requirements yet appropriately matches 

process reviews with program content. The selection of key management processes and 

guidelines reviewed should be relevant to operations. 

 

The scope of a certification review or surveillance should include the following: 

 Review of all Guidelines and Process areas to determine whether processes, procedures, 

and methods are compliant with the EVMS guidelines;  

 Review descriptive documents containing contractor's policies and procedures to ensure 

they are understood and followed in actual operation;  

 Determine how data is generated by the system and used  in the management of the 

program; 

 Determine management’s knowledge of the EVMS roles and responsibilities of its 

operating personnel; 

 Provide an explanation of any revisions or deviations from the approved annual schedule; 

 Document CAM discussions; 

 Identify areas for independent data traces; and  

 Status of the program’s CARs. 

 

III. METHODOLOGY 

 

The following system and program documentation will be reviewed.  This list is not exhaustive 

and can be updated to include more specific items, or can be tailored to remove items not 

required at any one specific review. 

 Program specific instructions on EVMS implementation; 

 Correspondence relating to EVMS; 

 Organization charts; 

 Statement of Work; 
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 Contract Work Breakdown Structure; 

 Dollarized Responsibility Assignment Matrix identifying Control Account Managers by 

WBS and OBS; 

 Work authorization documentation; 

 Contract Budget Baseline, Management Reserve, and Undistributed Budget logs; 

 Baseline Changes; 

 Control Account Plans; 

 Material purchasing reports; 

 Subcontractor reports, as applicable; 

 Contract Performance Reports; 

 Program schedules, Integrated Master Schedule; 

 EVM related contract deliverables; 

 Staffing plans; 

 Rate applications and changes since the last review; 

 Modifications to the contract since last review;  

 Modifications to the EVM System; and 

 Estimate at Completion supporting documentation. 

 

IV. SCHEDULE 

 

In most cases, EVMS certification will be a condition for CD-3 approval.  Therefore, efforts 

need to be made to plan and execute the certification process on a schedule that can meet this 

requirement.  The certification process should be scheduled in advance in anticipation of 

referenced CDs and new contractors.   

 

The system surveillance schedule is developed annually and identifies processes, guidelines, 

program(s)/contract(s), and timeframes. This schedule is based on risks and new developments, 

as appropriate.  For the last quarter of the year, a surveillance will be conducted to reconcile 

previous quarterly surveillances and CARs, and provide a summarization with a recommendation 

relative to the status of the EVMS.   
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ANNUAL EVMS SURVEILLANCE SCHEDULE 

PART 1:   

1.A. FISCAL YEAR 1.B. SURVEILLANCE POINT OF CONTACT 

  

1.C. FEDERAL PROJECT OFFICE 1.D. PBS 

  

1.E. CONTRACTOR 1.F. LOCATION (CITY/STATE) 

  

1.G. DATE SURVEILLANCE SCHEDULE PREPARED 1.H.  FEDERALSITE MANAGER APPROVAL 

  

PART 2:  FOR EACH OF THE NINE PROCESSES, IDENTIFY WHICH GUIDELINES WILL BE REVIEWED. IDENTIFY WHICH WBS 
ELEMENTS WILL BE REVIEWED AGAINST EACH OF THESE GUIDELINES AND THE NAMES OF THE REVIEWERS. 

2.A. PROCESS(ES)   2.B. GUIDELINES  2.C. WBS ELEMENT(S) 2.D. PERIOD OF 
SURVEILLANCE  

2.E. REVIEWER(S) 

ORGANIZING 1, 2, 3, 5  QUARTER 1  

WORK/BUDGET AUTHORIZATION 8, 9, 10, 11  QUARTER 1  

WORK/BUDGET AUTHORIZATION 12, 14, 15  QUARTER 1  

SCHEDULING 6 AND 7  QUARTER 2  

ACCOUNTING 16, 17, 18, 20, 22, 30  QUARTER 2  

MATERIAL MANAGEMENT 
SUBCONTRACT MANAGEMENT 

21                                
(2, 16) 

 QUARTER 2  

MATERIAL MANAGEMENT 
SUBCONTRACT MANAGEMENT 

(9, 10, 12, 22, 23, 27) 
(9, 10, 12, 22, 23, 27) 

 QUARTER 2  

MANAGERIAL ANALYSIS 22, 23, 25, 26  QUARTER 3  

MANAGERIAL ANALYSIS 27  QUARTER 3  

CHANGE INCORPORATION 28, 29, 30, 31, 32  QUARTER 3  

INDIRECT MANAGEMENT 4, 8, 13, 19, 24, 27  QUARTER 3  

PART 3:  END OF YEAR RECONCILIATION OF REVIEWS, PREPARE RECOMMENDATION TO FEDERAL SITE MANAGER. 

3.A. SCHEDULED COMPLETION DATE OF YEAR END RECOMMENDATION TO ACO QUARTER 4 
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EMCBC RECORD OF REVISION 

 

DOCUMENT - Earned Value Management System (EVMS) Certification, Reporting and 

Surveillance Requirements for Small Sites Projects 
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l Placing a vertical black line in the margin adjacent to sentence or paragraph that was revised. 
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